
MINUTE ITEM 9/26/68 

27. AUTHORIZATION FOR THE EXTENSION OF TIME IN WHICH THE CORONADO CAY COMPANY 
MAY ARTIFICIALLY FIX OR SUBSTANTIALLY OBLITERATE 25% OF THE WATERFRONT 
INVOLVED IN BOUNDARY LINE AGREEMENT NO. 93 DATED OCTOBER 31, 1967; SAN DIEGO 
COUNTY - W.O. 6680, B. L. A. 93. 

After consideration ofCalendar Item 26 attached, and upon motion duly made 
and carried, the following resolution was adopted: 

THE COMMISSION AUTHORIZES THE EXTENSION TO OCTOBER 26, 1969, OF THE TIME IN 
WHICH THE CORONADO CAY COMPANY MAY ARTIFICIALLY FIX OR OBLITERATE 25% OF THE 
WATERFRONT INVOLVED IN BOUNDARY LINE AGREEMENT NO. 93 DATED OCTOBER 31, 1967. 

Attachment 
Calendar Item 26 (1 page) 
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CALENDAR ITEM 9/68 

26. 

AUTHORIZATION FOR THE EXTENSION OF TIME IN WHICH THE CORONADO CAY COMPANY MAY 
ARTIFICIALLY FIX OR SUBSTANTIALLY OBLITERATE 25% OF THE WATERFRONT INVOLVED IN 

BOUNDARY LINE AGREEMENT NO. 93 DATED OCTOBER 31, 1967; SAN DIEGO COUNTY -
W.O. 6680, B.L.A. 93. 

On October 26, 1967 (Minute Item 45, p. 1193), the Commission authorized a 
boundary line agreement between the State of California, the City of Coronado, 
and the San Diego Unified Port District for certain lands in San Diego Bay. 
Said agreement provides on page 3 as follows: 

"It is a condition subsequent to this agreement that said construct
tion shall be sufficiently completed within one year to artificially 
fix or substantially obliterate at least 25% of the waterfront of
the City lands, exclusive of any part which is now artificial, and
failure to accomplish said condition will render this agreement null 
and void. A finding by the State Lands Commission that said condi-
tion has been complied with shall be conclusive evidence of compliance 
with this condition subsequent." 

The Coronado Cay Company, a limited partnership consisting of Cedric Sanders
Corporation as the general partner and Arlan Corporation as the limited partner, 
has purchased the upland property involved in the agreement from the City of 
Coronado, and has acquired a 66-year lease to other lands in the vicinity from
the San Diego Unified Port District. The acquisition of these lands took more 
time than anticipated, and the Coronado Cay Company has now applied to the
State Lands Commission for an extension of time in which to accomplish the 
obliteration of the waterline. 

When the escrow closed in May of 1968, the Coronado Cay Company applied to the 
Commission for a dredging permit, which was approved on the Commission's calendar 
of August 28, 1958. In addition, Coronado Cay Company has expended substantial 
sums of money preparatory to the commencement of actual construction, and the
San Diego Unified Port District has joined in Coronado Cay Company's application 
for the extension of time. The Division's Engineering Section has advised us
that there has been no substantial change in the boundary condition during the 
past year. The Coronado Cay Company has asked for an extension to October 26,
1969, to perform said condition subsequent. 

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE EXTENSION TO OCTOBER 26, 
1969, OF THE TIME IN WHICH THE CORONADO CAY COMPANY MAY ARTIFICIALLY FIX OR 
OBLITERATE 25% OF THE WATERFRONT INVOLVED IN BOUNDARY LINE AGREEMENT NO. 93 
DATED OCTOBER 31, 1967. 
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