

MINUTE ITEM

This Calendar Item No. C8  
was received as Minute Item  
No. 8 and State Lands  
Commission by a vote of 3  
to 0 at its 10/27/77  
meeting.

CALENDAR ITEM

C8.

10/77  
WP 4921  
Scott  
PRC 4921

EXTENSION OF CONSTRUCTION  
LIMITING DATES

The Commission at its meeting of May 27, 1976 authorized the extension of construction limiting dates in Lease PRC 4921.9 with the City of Sacramento; for construction of a public accommodation dock in the Sacramento River at Miller Park, City of Sacramento, Sacramento County; from February 1, 1974 thru August 1, 1975 to February 1, 1974 thru December 31, 1976.

The City has not been able to complete construction of the facilities at Miller Park authorized under Lease PRC 4921.9 within the extended construction limiting dates and has requested a further extension through December 31, 1977. Staff recommends that the construction limiting dates be extended in accordance with the City's request due to the public benefit that the facilities proposed by the City will provide. Construction at the support facilities are under way and the City foresees no problem in meeting the requested construction deadline.

The proposed action is not a project and therefore not subject to environmental review under CEQA pursuant to Section 21065, Public Resources Code, and Section 15037, California Administrative Code.

EXHIBIT: A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE EXTENSION OF THE CONSTRUCTION LIMITING DATES IN LEASE PRC 4921.9; FOR CONSTRUCTION OF A PUBLIC ACCOMMODATION DOCK IN THE SACRAMENTO RIVER AT MILLER PARK, CITY OF SACRAMENTO, SACRAMENTO COUNTY; FROM FEBRUARY 1, 1974 THRU DECEMBER 31, 1976 TO FEBRUARY 1, 1974 THRU DECEMBER 31, 1977.

A 4

S 4