

MINUTE ITEM

This Calendar Item No. C11  
was approved as Minute Item  
No. 11 by the State Lands  
Commission by a vote of 2  
to 0 at its 1/25/79  
meeting.

CALENDAR ITEM

C11.

1/79  
PRC 5184.9 ,  
De La Cruz

AUTHORIZATION TO EXTEND  
CONSTRUCTION LIMITING DATES

APPLICANT: Humboldt Bay Wastewater Authority  
P. O. Box 1449  
Eureka, California 95501

BACKGROUND: At its September 30, 1976 meeting, the  
State Lands Commission authorized issuance  
of a 49-year General Permit - Public Agency  
Use beginning December 27, 1976, to the  
Humboldt Bay Wastewater Authority for con-  
struction and maintenance of an interceptor  
crossing the Mad River and an ocean outfall  
in the Pacific Ocean, Humboldt County.

The construction limiting dates within  
the authorized permit are from December 27,  
1976 through December 27, 1978.

CURRENT SITUATION:

Representatives of the Wastewater Authority  
have advised the Commission's staff that  
although the interceptor over the Mad River  
has been completed, the overall project  
has encountered a number of delays.

The most significant delay has been a law  
suit launched by a local citizens group  
requesting referendum on the project. After  
a local decision favorable to the project,  
the case has been taken to the State Court  
of Appeals.

In the interim, the Wastewater Authority  
has proposed project modifications designed  
to overcome most of the criticism received  
by the project. No modification to the  
ocean outfall is required.

The Wastewater Authority has requested  
that the Commission authorize an extension  
of the construction completion date of  
the ocean outfall from December 27, 1978  
to December 27, 1981. The Wastewater Authority  
does anticipate completion of the ocean

A 2  
S 2

CALENDAR PAGE	<u>66</u>
MINUTE PAGE	<u>062</u>

CALENDAR ITEM NO. C11. (CONTD)

outfall within the extended construction period.

EXHIBIT: A. Site Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISIONS OF P.R.C. 21065, 14 CAL. ADM. CODE 15037 AND 2 CA7 ADM. CODE 2903(d).
2. AUTHORIZE THE EXTENSION OF THE CONSTRUCTION LIMITING DATES IN PRC 5184.9; FOR CONSTRUCTION OF AN OCEAN OUTFALL IN THE PACIFIC OCEAN NEAR HUMBOLDT BAY, HUMBOLDT COUNTY; FROM DECEMBER 27, 1976 THROUGH DECEMBER 27, 1978, TO DECEMBER 27, 1976 THROUGH DECEMBER 27, 1981.




EXHIBIT "A"

PRC 5184.9

CALENDAR PAGE

68

MINUTE PAGE

064