

MINUTE ITEM

This Calendar Item No. C7  
was removed from the agenda item  
No. 7 at the State Lands  
Commission meeting on 6-5-79  
to 0 at its 6-5-79 meeting.

CALENDAR ITEM

C7.

AUTHORIZATION TO EXTEND CONSTRUCTION  
LIMITING DATES ON PRC 5310.9

5/79  
WP 5310  
Atkins  
PRC 5310.9

**BACKGROUND:** By Minute Item No. 4, of its meeting on June 30, 1977, the State Lands Commission approved the issuance of a General Permit - Public Agency Use to the City of Huntington Beach for public parking in connection with a public beach and park area. The Commission made all the necessary CEQA findings at that meeting. The permit as issued contained construction limiting dates beginning June 1, 1978 with completion by September 1, 1979.

**CURRENT SITUATION:** The Commission's staff has been contacted by Mr. Floyd Belsito, the City Administrator for the City of Huntington Beach requesting that the beginning construction date be extended to July 1, 1980, with a completion date of July 1, 1981. This request is based upon delays in the overall development of the surrounding area.

**EXHIBIT:** A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE ISSUANCE OF A LETTER TO THE CITY OF HUNTINGTON BEACH, EXTENDING THE BEGINNING CONSTRUCTION DATE UNTIL JULY 1, 1980, AND COMPLETION DATE UNTIL JULY 1, 1981, ON PRC 5310.9.




EXHIBIT A  
PRC 5310.9

