

MINUTE ITEM

This Calendar Item No. C6
was approved as Minute Item
No. 6 by the State Lands
Commission by a vote of 3
to 0 at its 6-27-79
meeting.

CALENDAR ITEM

C6.

6/79
PRC 4797.9
Atkins

AUTHORIZATION TO EXTEND CONSTRUCTION
LIMITING DATE ON PERMIT PRC 4797.9

BACKGROUND:

On August 30, 1973 (Minute Item No. 5), the State Lands Commission approved the issuance of a Public Agency Permit to Los Angeles County for the construction of groins and fills at Las Tunas Beach. The permit as issued, contained construction limiting dates beginning September 1, 1973 with completion by June 30, 1975. Since the permit was issued, Los Angeles County became involved in litigation over environmental considerations related to the project.

The Commission at its meeting on April 28, 1976 authorized an extension of the project completion date until June 30, 1977. Subsequent to this action, the litigation was resolved and construction was begun.

Los Angeles County was again sued on matters relating to this project and work came to a standstill. Due to delays caused by this new action, the Commission authorized extending the construction completion provision of the permit by 2 additional actions. The first taken on March 31, 1977; the second on April 27, 1978 which extended completion until June 30, 1979.

CURRENT SITUATION:

The staff has received a letter from the County of Los Angeles requesting an additional extension until June 30, 1980 for completion of this project. This extension is needed because of legal and budgetary impediments that have caused the delay in project implementation.

EXHIBIT:

A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. FIND THAT THIS ACTIVITY IS NOT SUBJECT TO THE REQUIREMENTS SET FORTH IN CEQA SINCE THE ENVIRONMENTAL IMPACTS OF

A 38

S 19

CALENDAR PAGE 00026
MINUTE PAGE 0995

CALENDAR ITEM NO. C6. (CONTD)

THE PHYSICAL PROJECT HAVE BEEN PREVIOUSLY EVALUATED AND THE PROJECT APPROVED BY THE COMMISSION ON AUGUST 30, 1973.

2. AUTHORIZE THE ISSUANCE OF A LETTER TO THE COUNTY OF LOS ANGELES, EXTENDING THE CONSTRUCTION COMPLETION DATE UNTIL JUNE 30, 1980.
3. NOTIFY THE COUNTY OF LOS ANGELES THAT SHOULD THE PROJECT NOT BE COMPLETED BY JUNE 30, 1980, ANY FURTHER EXTENSIONS WOULD SUBJECT THE ENTIRE PROJECT TO RE-EVALUATION.

CALENDAR PAGE 00027
MINUTE PAGE 0996




EXHIBIT "A"
 WP 4797



S A N T A