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AMENDMENT OF CONSTRUCTION LIMITING DATES 
GENERAL PERMIT - PUBLIC AGENCY USE 

U.S. Bureau of Reclamation
LESSEE : Yuma Projects office 

Attn: David F. Gudgel, Project Manager
Bin 12487 85365Yuma, Arizona 

BACKGROUND : 

On December 23, 1986 (Minute Item 9) the State Lands Commission 
authorized the issuance of a General Permit - Public Agency 
Use, to the U.S. Bureau of Reclamation, to construct a flood 
control levee extension along 3. 4+ miles of the Colorado River.
The lease provides that construction was to commence March 1, 
1987, and be completed by September 30, 1988. 

PRESENT SITUATION: 

The Bureau has informed staff that it has been unable to begin 
the project as scheduled due to budget cuts and delays in 
securing the right to construct the levee from adjacent 
landowners. Funds have now been allocated to begin construction
in the fiscal year 1988. The Bureau has advised that delays in 
obtaining the required right-of-ways from the adjacent
landowners should be resolved in time to begin construction
this autumn. Staff recommends that the construction limiting
dates be amended to provide for construction beginning date
of November 1, 1988, and construction completion date of 
September 30, 1989. 

BASIS FOR CONSIDERATION:Pursuant to 2 Cal. Adm. Code 2003. 
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STATUTORY AND OTHER REFERENCES: 
A. P. R. C. : Div. 6, Parts 1 and 2; Div. 13. 

B . Cal. Adm. Code: Title 2. Div. 3; Title 14,
Div. 6. 

AB 884: N/A. 

OTHER PERTINENT INFORMATION: 
1 . This activity involves lands identified as

possessing significant environmental values
pursuant to P. R. C. 6370, et seq. Based
upon the staff's consultation with the 
persons nominating such lands and through
the CEQA review process, it is the staff's
opinion that the project, as proposed, is 
consistent with its use classification. 

2 . The State Lands Commission, in authorizing 
issuance of the leass, found that the 
Finding of No Significant Impact (FONSI)
that was prepared and adopted by the 
Federal Bureau of Reclamation met the 
requirements of CEQA, and adopted the
Federal document in place of a Negative
Declaration. 

EXHIBITS: Land Description. 
Location Map. 

IT IS RECOMMENDED THAT THE COMMISSION: 

1 . FIND THAT THE STATE LANDS COMMISSION PREVIOUSLY DETERMINED 
THAT THE FINDING OF NO SIGNIFICANT IMPACT ( FONSI) ADOPTED 
BY THE FEDERAL BUREAU OF RECLAMATION FOR THIS PROJECT MEETS 
THE REQUIREMENTS OF THE CEQA, FIND THAT ITS ANALYSES ARE 
STILL APPLICABLE TO THE PROPOSED ACTION. 

2. DETERMINE THAT THE PROJECT AS APPROVED, WILL NOT HAVE A 
SIGNIFICANT EFFECT ON THE ENVIRONMENT. 

3 AUTHORIZE AN AMENDMENT OF THE 25-YEAR GENERAL PERMIT -
PUBLIC AGENCY USE, PRC 7028.9, TO U.S. BUREAU OF 
RECLAMATION, TO PROVIDE FOR A NEW CONSTRUCTION BEGINNING 
DATE OF NOVEMBER 1, 1988, AND CONSTRUCTION COMPLETION DATE 
OF SEPTEMBER 30, 1989, FOR THE CONSTRUCTION OF A FLOOD: 
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CONTROL LEVEE EXTENSION ON THE LAND DESCRIBED IN EXHIBIT "A" 
ATTACHED AND BY REFERENCE MADE A PART HEREOF. 
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EXHIBIT "A" PRC 7028.9 

LAND DESCRIPTION 

All those California State lands in San Bernardino County, California, along the west bank of the 
Colorado River lying immediately beneath a levee and riprap placed for bank protection as shown 
on the United States Bureau of Reclamation design sheet entitled "Nevada Levee Extension, Sma. 
0+00 to Sta. 344+71.21" No. 423T-303-463, a copy of which is on file with the State Lands 
Commission. 

END OF DESCRIPTION 

REVIEWED AUGUST 1, 1988 BY BIU 1. 
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